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(C) 440007-100015 Third Avenue 
Decorative Street 

Lighting - 1936

Street Lighting Harrison West N/A 1936 New post top lighting, including 
underground wiring, on both sides of Third 
Ave between Perry St and Neil Ave AND 
new post top lighting on Perry St between 
Second Ave and Third Ave.  

Confirmed Execution Active 09/12/2018 Estimated completion in 
summer 2019.

3/26/2019 
08:31AM 
Belkis 
Schoenhals

(P) 440006-102008 UIRF - Harrison 
West Park 

Improvements

Park 
Improvements

Harrison West N/A 2008 Improvements to Harrison West Park on 
West Fourth Avenue.

Confirmed Completion Closed N/A Completed in 2017. 3/25/2019 
1:45PM Jackie 
Yeoman

(P) 440006-102010 UIRF - Harrison 
West Canoe 

Portage

Park 
Improvements

Harrison West N/A 2010 Install a canoe/kayak portage site on the 
Olentangy River.

Confirmed Completion Closed N/A Completed in 2016. 3/25/2019 
1:46PM Jackie 
Yeoman

(P) 440006-102009 UIRF - Harrison 
West Trees

Street or Other 
Trees

Harrison West N/A 2009 Plant street trees in Harrison West at 
locations recommended by the City 
Forester.

Confirmed Completion Closed N/A Completed in 2016. 3/25/2019 
1:48PM Jackie 
Yeoman

(P) 440005-102204 UIRF - Third and 
Perry Curb 
Extension

Curb 
Extension

Harrison West N/A 2204 Curb extensions into Third Avenue on the 
southeast and southwest corners of the 
intersection of Perry Street.   Green 
infrastructure will be installed in the 
western curb extension.

Confirmed Completion Abandoned 12/31/2018 Project was cancelled 
due to private 
development project. 

3/26/2019 
08:33AM 
Belkis 
Schoenhals

(P) 440006-102205 UIRF - Harrison 
Park Trail 

Connection

Bike Facility Harrison West N/A 2205 Trail connection along the Olentangy River 
front from Harrison Park to the pedestrian 
bridge.  Exact location TBD.

Confirmed Conception Active N/A Design is estimated to 
begin in late 2019

3/25/2019 
1:52PM Jackie 
Yeoman

Page 1 of 18/2/2019 9:33:56 AM

UIRF Community Status Report

Filtered By: [UIRF Budget Cycle Year: 2015]  [UIRF Planning Area: Harrison West] 


